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Abstract: The UK construction industry has witnessed a recent shift towards 
integrated and collaborative approaches. Such collaborative efforts include the use of 
integrated systems like BIM, lean and innovative procurement options which are now 
reshaping project delivery systems. However, in the UK, most efforts have focused 
primarily on the conventional project management system, which is coherent and 
contract-based and has brought the separation in the processes of costing/design and 
production. In fact, cost and design processes are still treated as independent and 
separate functions which are carried out discretely within the current project delivery 
system. This neglect, and the lack of a holistic and collaborative approach in costing, 
arguably accounts for much of the cost overrun that is still prevalent in the UK 
industry. Traditionally, cost management has been the chief duty of Quantity 
Surveyors (QSs) in the UK. Recently, Target Value Design (TVD) has emerged as a 
management approach under the lean philosophy that aims to deliver exactly what 
the customer needs in terms of value within stipulated project constraints. The 
technique is aimed at making the budget become an input in the design and decision 
making process rather than an outcome of a design. The growth of collaborative 
approaches such as TVD opens new opportunities for project participants to deliver 
more value for clients and work collaboratively. This paper reports on the literature 
review that aimed at developing a framework to improve the current cost 
management practice towards a more collaborative system against the existing 
discrete form of costing that inhibits collaboration. 

Keywords: Discrete Costing, Collaborative Costing, Target Value Design, Cost 
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1. INTRODUCTION  
For many years now, UK construction industry has had several reports and 
recommendations by industry practitioners and government, stressing on collaborative 
working, value addition and the use of collaborative approaches to streamline design and 
construction processes (Egan, 1998, 2002; Latham, 1994). Among other targets set by the 
industry in the (Construction 2025 report HM Government, 2013) were cost reduction in 
the initial cost of construction and the whole life cost of built assets. In view of that, the 
UK government are now advocating for more collaborative approaches where project 
actors and processes are fully integrated (Sunil et al, 2013).  

Lean construction as a collaborative system has been proposed to the industry as an 
antidote to many of the challenges faced, that aimed at transforming construction model 
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and delivery approach (Mossman, 2009). But, the lack of collaboration has proved to be a 
major challenge for the industry which has dominated the processes of design, planning 
and execution (Daniel et al, 2015). It worsens in the areas of cost management where cost 
target are still set by the client’s advisors in isolation who take sole ownership of cost 
advice.  

Although, in 2012 there were efforts to improve collaboration in terms of costing that 
led to the introduction of new procurement models like cost-led procurement, integrated 
project insurance and two stage open book (cabinet office, 2014). Yet, they are still not 
patronised within the industry.  

The alternative view is illustrated in the target value design (TVD) approach, which is 
derived from target costing as a management approach that allows cost to act as an input 
to design where the design process itself constantly updates the cost to align with client 
needs and constraints (Kaushik et al, 2014). Despite that, research has indicated no 
evidence of its implementation in the UK construction. Moreover, clients are still 
dissatisfied with project performances repeatedly exceeding the agreed budget and time 
parameters. (HM Government 2013). These consequences were also marched in Zimina et 
al (2012) who confirmed that the costing process (cost planning) in the UK, is still based 
on market driven estimates instead of the business case, which overturns the essence of 
value creation and encourages the use of contingencies.  

Taking inspiration from the research above, this study aims to explore the idea of 
collaborative costing in contrast with the traditional cost management system using TVD 
as an exampler. Therefore, the study will focus on the costing and design interfaces. The 
next sections will present the methods adopted, review the current forms of costing and 
propose two distinct approaches (discrete and collaborative). This will be followed with 
analysis on how budgets are set from the two models, and a discussion of the differences 
and benefits.   

2. METHODOLOGY 
The study reviews literature including published case studies of collaborative costing using 
TVD. This approach enables the current theory to be established in order to identify the 
ways costing processes are managed, understood and delivered. To achieve this, the study 
compares and contrasts the conventional cost management process in the UK, which is 
more discrete, and lean costing approaches using TVD as an exampler of a collaborative 
costing approach. 

3. LITERATURE REVIEW 

3.1 COLLABORATIVE COSTING WITHIN TVD  

TVD was adopted from target costing which originates from the manufacturing industry 
in the 1930’s (Feil et al, 2004). The process was used by manufacturers and customers to 
manage product profitability (Cooper & Slagmulder, 1997). The main logic behind the 
process was to allow cost and value to anchor the design process instead of calculating 
cost after the design is complete (Tommelein & Ballard, 2016). The term was first used by 
Hal Macomber, Greg Howell and Jack Barberio in 2007 after the adoption of target costing 
into the construction environment (Macomber, et al, 2007). But it was first spotted in the 
Tostrud Fieldhouse project at St Olaf College, USA by the Boldt Company in 2002.  
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TVD as a management approach flourish under collaborative environment where the 
client and project participants are all involved in a discussion to generate the values 
required (time, cost, features etc.) within the project constraint 

According to Macomber et al (2007) TVD has five certain principles that allow 
collaborative approaches to flourish during project delivery. These principles are:- (a) 
target costing setting –  This is where instead of estimating based on detailed design, the 
concept focuses more on detailed estimate; (b) collaboration – Instead of designing and 
then converging later for a group reviews and decisions, the concept emphasize on 
working together to define the issues and produce decisions then design to those decisions; 
(c) colocation –  Instead of working in silos and separate rooms as prevailed traditionally, 
the method advocates for working in pairs or large groups and face to face; (d) Set based 
design – Rather than narrow choices to proceed with design, it allows several alternative 
solutions set far into the design process, where choosing by advantages is asserted, which 
allow the selection of different alternatives when multiple factors and criteria are being 
considered; (e) Work Structuring – Instead of evaluating the constructability of a design, 
it allows for designing what is constructible.  

These succinct arrangements have created a common understanding, teamwork that 
allows a clear path to waste elimination in the processes of costing and design (Rubrich, 
2012). These elements embedded with the method has clearly illustrate TVD as an example 
of collaborative costing. Therefore, it can be argued that collaborative costing (CC) is a 
relational system that stems from commitments and transparency, where trust is 
drastically improved and teams collaborate to effectively deliver projects. It is based on an 
open and honest interaction around cost between supply chain members working together 
with the production team to set the target cost and the allowable profit. This system is 
increasingly being used in the US construction industry aimed at achieving the maximum 
value while setting costs target lower than the market benchmark price (Ballard, 2012).  

The TVD models as depicted in figure 1, 2 & 3 below shows a clear definition of CC 
approach and how it begins under a TVD setting. The process start with team assembly 
researching on the product and the money available as per the business case which is called 
allowable cost (AC). It then proceeds on to determine the market cost (MC) which is 
identified through a detailed collaborative benchmarking, where the selected team work 
extensively on the feasibility study to revealed the estimated maximum price for the 
project.  

Based on that, the target cost is set and a common risk and profit pool is used to derive 
innovation through pain-gain share commercial mechanism (Ballard, 2012). At this stage, 
the cost and value are extended from assets level to the system level and managed 
concurrently by the cross-functional teams (Zimina et al, 2012). Values created within the 
process are totally in line with cost information provided using (over the shoulder costing 
approach) which is conducted in close collaboration with the team members to avoid 
running beyond the target cost. Hereafter, the method stresses on process and team 
collaboration that sees the inclusion of key supply chain member right from the outset.  

This is clearly highlighted in the model figure 2 below, which illustrates the integrated 
team formation early on, that validates the cost target in relation to what the client is 
willing to build within (AC) using set base design alternative to steer the target below the 
(AC) and the stakeholders work within market constraints. Notably, in this model, the 
costing pressure is always downward working back to the design which allow excess 
savings to be reinvested. Designs are then created to meet the detail estimate rather than 
creating a detail estimate around a preliminary design. Significantly, the customer is not 
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the only client to the project as all information are shared early and the cross functional 
teams manage the costs with the inclusion of the supply chain during the product design.  
 

Figure 1. Setting the Target Cost (Adapted from Kaushik et al, 2016). 

 

 
Figure 2. Collaborative Costing Model Using TVD as an Example. 

Beyond its transparency and collaboration, TVD has illustrated several benefits in 
projects, where costs worked are contained within the market price which makes the 
product competitive. Other advantages are; easier to design to target, easier to link design 
options to business objectives, more credible financial feasibility can be calculated, wastes 
are reduced and innovation (value creation) is promoted, life cycle costs impacts are 
considered at the design stage as well and owners get what they need within their 
affordability while service providers earn more when they increase value or decrease cost 
(Ballard, 2011). Thus, TVD is a cohesive approach in its entirety, that forester collaboration 
by increasing the level of shared understanding and communication among stakeholders 
(Russell-Smith et al, 2015).  

3.2 DISCRETE COSTING WITHIN THE UK COST MANAGEMENT SYSTEM 

Cost management has always been a primary function of the QSs in the UK. Its evolution 
began from the 17th century and was established as a practice by the royal institute of 
chartered surveyors (RICS) in the 1864 (Seeley and Winfield, 1999; Ashworth et al, 2014). 
Traditionally, the QSs offers cost advice and assist with alternative design solutions as well 
as on cost implications of design and procurement using the techniques of elemental cost 
planning and cost checking (Kirkham, 2007). Other duties include post contract cost 
management activities such as valuation, change management and valuing variation to 
final account (Ashworth, 2014). 

However, both seminal reports of Latham (1994) and Egan (2002) have stressed on the 
absence of collaboration within projects and among participants which they believed has 
dented the industry’s image through several adversaries. Consequently, these adversaries 
and lack of collaboration has brought a divorce between the phases of design and 
production. Evidently now, project actors such as designers, consultants and the supply 

Collaborative Costing Process Using TVD Method

Conceptual Stage Criteria Design Stage Detail Design Stage Implementation 
Documents Agency Coordination/Final Buy-out

Team Assembly
 Owner, Designer, 

Design Consultants, 
Constructors

Validating the 
Business Plan and 

setting Targets 
Including Agency, 

Engineers, GC & Trade 
Constructors

Go/ No Go

Organising 
Cluster Groups & 

Elements

Setting the 
overall System 

and Targets
Innovate in Design

Structure the work

Design to 
Targets

Develop Design 
& Detailed 
Engineering

Go/No GO

6 | Proceedings IGLC | July 2017 | Heraklion, Greece



Sa’id Ahmed Namadi, Christine Pasquire and Emmanuel Manu 

	

chain continued to work in silos and isolation focusing more on profit ahead of the overall 
project benefit that eventually reduces project value (Hanid et al, 2011). This separation 
has continued even in the current cost planning process, where the norm has always been 
design-estimate-redesign, with gaps and disconnects that leads to project delays, conflicts, 
ambiguities and value loss (Doloi, 2011; Kashiwagi & Savicky, 2000). It is even more 
prominent with cost consultants acting on behalf of clients (QSs) providing cost advice 
almost in total isolation without any input from the supply chain making project estimates 
mostly unrealistic. In fact, it is a commonplace now within this process that clients exert 
most project risks on contractors and designers in order to have more control (Osipova & 
Eriksson, 2011) which has compounds more wastes to production and encourage 
opportunistic behaviours (Sarhan et al, 2014).  

Consequently, the lack of collaboration caused by these separations has now constitute 
more pressure from both sides that encouraged the attitude of mining for more profit from 
both the client & contactors to safe guard their interests (Pasquire et al, 2015). A typical 
example can be seen using D&B project, where client QSs are responsible for the cost 
planning in the briefing stage, and at the concept stages the contractor’s QSs are 
responsible for developing their cost plans internally and separately from the client side. 
This arrangement contributes to their separation and hampers their integration that often 
see risks transferred disproportionately where every team is trying to safe guard their team 
interest (Sarhan et al, 2014). Hence, this has also brought a mentality on both sides 
focusing more on what the product design will be that revert more pressure on the costing 
process.  

The model for cost management process is presented in figure 3 below. It follows the 
RIBA plan of work 2013, and conforms with the new rules of measurement (NRM) suite 
of documents (RICS, 2014). It traditionally starts with business case development at the 
strategic level through feasibility study. The concepts of cost planning, cost checks and the 
Bill of quantities are introduced to exercise the development of approximate estimate that 
are later feed into the design formation.  

After the estimation, detailed designs are produced at the concept and developed stages, 
which is followed with an iterative process of cost planning and cost checking that is done 
discretely with no involvement of any member of the supply chain. As illustrated in fig 4 
below, the process leading to budget setting and the eventual production stages is still 
based on competitive tendering i.e. design-estimate-redesign. This is where the practice 
focuses more on costing the design drawings (Kirkham, 2007) through cost planning and 
cost checks. If the design hit snag, then the process of redesign is activated through the 
iterative cycle to balance the project costs.  

Although, the model indicates contractor’s inclusion in the costing process, but their 
involvement was very late and deep into the technical design. The procedure is almost run 
by the client’s team in total isolation without any supply chain involvement, the design is 
passed on to the cost consultants with little or no team interaction (Zimina et al, 2012). So, 
the targeted cost is rolled down to the constructors to work without all parties having a 
clear picture and certainty of what should be delivered and at what cost. 
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Figure 3. Cost Management Process UK Model Adapted from the RIBA Plan of 

work 2013. 

4. DISCUSSION 
It is a prerequisite and vital in the lean philosophy for project stakeholders to collaborate 
early especially when embarking on TVD. The logic is to be able to manage the product 
and design process concurrently and share the risk and rewards equally (Tommelein & 
Ballard, 2016). The fundamental difference between CC in relation to the 
common/dominant UK practice, is that collaborative costing ensures that design process 
is waste free using the TVD method to steer design, collaborate fully down to production 
as well as defined the customers’ requirements and value streams to accomplished the 
objectives and constraints of the project. It is further attributed with stakeholders and 
supply chain involvement right at the outset sharing a common goal and a desired 
objective. This is a distinctive component that is lacking from the traditional process where 
the separation between stakeholders and the commercial friction that leads to eventual 
value loss and cost overruns. Besides, most cost estimates in traditional projects increases 
as the design becomes more apparent. Significantly, the lack of transparency and 
collaboration, heavily conceals several information that could add value to the client in the 
costing process. 

The collaborative costing model has reveal some benefits and opportunities that can 
be drawn to have an impact on the UK costing model. But, because of the divorce in the 
commercial setup in design/costing up to production stages, it has mounted a challenge on 
the teams that even wants to collaborate at these stages. However, some inspirations could 
still be drawn from the UK perspective on collaborative costing agenda, as there are models 
such as Cost-led Procurement that was introduce in the UK in 2012. Although the model 
is currently not patronised within the industry, but it certainly has the right framework 
that would allow the industry to use and develop innovative solutions in the current 
costing model. It could further drive out waste in all parts of the process while maintaining 
the key targets of cost, time and quality in customer terms. 

However, TVD is not the only approach that is moving towards collaborative costing. 
There are other approaches such as the IPD in the US that integrates people, systems, 
business structures and practices into a more collaborative process to optimize project 
results and increase value, reduce waste and maximize efficiency throughout the phases 
of design, fabrication and construction. Others are the Cost-led Procurement that was 
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introduce in the UK in 2012 as a procurement method that allows industry to use and 
develop innovative solutions. Nonetheless, TVD is the most matured approach to 
collaborative costing ahead of the Cos-led Procurement that is still in its infancy stages. 
The idea of collaborative costing is well integrated within the lean philosophy and 
processes such as lean project delivery system, building information modelling, big rooms, 
pull planning among others. Significantly, the TVD model has been used as a matured 
approach in collaborative costing that continue to strive and change cultural behaviours 
and identify values and waste during cost management processes. 
Starting Point between discrete and collaborative form of costing
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 Figure. 4 Starting Point Between Discrete and Collaborative Form of Costing. 

5. CONCLUSION 

Managing cost is a fundamental principle in any construction activity. It ensures that the 
main objectives of a project (cost, quality and time) are achieved as planned while 
commercial processes are satisfied. However, there are differences in the way the UK 
costing systems delivered these services compared to the TVD approach. This paper 
considered mainstream cost management process within UK and TVD as an exampler of 
CC, and presented a process models that portray the practices within the two approaches. 
Although, the two models share few similarities, but there were significant difference and 
disconnects in the depth of services delivered from the UK model.  

A major distinction is that the traditional UK costing system is discrete which reveals 
a separation between design/costing and production stages and therefore requires different 
approach of delivery in CC. The TVD approach was found based on collaboration that 
incorporate the use of relational contracts which promotes the collaboration of 
stakeholders in a project. Henceforward, this study has broadened our understanding on 
the intricacies of TVD as a collaborative costing approach which differs from the dominant 
practices in the UK. However, the limitation of the present study was based on literature 
review but urges future empirical studies in this area, potentially probing on the issues 
earlier highlighted in this paper.  In stark comparison to the TVD cost model, the UK cost 
management practice is yet to adopt the essential ingredients that incorporate 
collaboration in its costing approach despite the introduction of Cos-led Procurement by 
the government in 2012. Indeed, TVD is a key component that allow effective collaboration 
and better project delivery. 
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